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Meeting Minutes - Approval

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held July 16, 2002
From 9:30 am to 11:30 am

Akus 2 s 2002 @
EDMC

The undersigned indicate by their signatures that these meeting minutes re flect the actual
occurrences of the above dated meeting.

"l,Lc^ J	 Date: ^^^f U Z
GregSim6n, 4roject Manager, DOE-RL

Date: ^'	 Oo'C
Woody s , Project Manager, DOE-ORP

AIAJ 	 Date: F1 20 ^^ Z
Lau aRuud, Project Manager, Washington State Department of Ecology

Contractor Concurrence

Nod' A.- I	 Date:
Richard Gurske, LDR Report Project Manager, FH

zfd4 Z//-? 'A/ Date: 0 " d ^-
Anthony Miskho, LDR port Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
Attachment I - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Action Items
Attachment 4 - Workshop Schedule and Status



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held July 16, 2002
From 9:30 am to 11:30 am

Meeting Agenda

Agenda:

1. Last month's meeting minutes

2. Discuss CY 2001 LDR Report comments responses from DOE

3. Commitments:

• Tracking commitments contained in the LDR report
• How to accomplish within year changes
• How to accomplish year to year changes in the LDR report

4. Changes to TGDS/LSDS (did not discuss)

5. Revisit assessment schedule (did not discuss)

6. Recurrence requirements for storage assessments (did not discuss)

7. Next meeting (date and agenda)



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held July 16, 2002
From 9:30 am to 11:30 am

Attendance List

J. Dawson FH
M. F. Jarvis DOE-RL
A. G. Miskho FH
E. J. Murphy-Fitch FH
P. A. Powell CHG
T. Gardner-Clayson DOE-ORP
L. E. Ruud Ecology
G. L. Simon DOE-RL
H. T. Tilden PNNL
D. M. Yasek BHI



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held July 16, 2002
From 9:30 am to 11:30 am

Summary of Commitments

Acti Date Closed

1 Ecology Ecology to discuss dispute extension 1/9/2002
with Attorne s General office

2 DOE DOE to provide response to Ecology 1/9/2002
ex	 stations

3 DOE/Ecology Discuss with respective legal counsels 1/22/2002
options for closing out the CY2000
LDR Report.

4 DOE/Ecology Small group to be formed and to 1/22/2002
finalize expectations

5 DOE/Ecology Small group to continue working on 3/13/2002
dispute resolution product

6 DOE/Ecology Set up next scheduled meeting 5/29/2002
sometime in May factoring the topics
contained in Attachment 4 to March
2002 PMM

7 DOE Provide answers to Ecology's 6/18/2002
questions from Ecology review of
CY2001 LDR Report

8 Ecology Ecology will provide comments on 6/18/2002
the CY2001 LDR report by June 14,
2002

9 DOE/Ecology Mechanism to provide data gap plans 6/18/2002
and or assessment reports to Ecology
(Note 1

10 DOE Prepare draft responses to LDR 7/16/2002
report comments and e:mail them to
Ecology prior to the next meeting

11 DOE Select representative data sheets and 7/16/2002
PMWT entries; extract information
to be tracked and controlled via
change notices. To be discussed at
the next meeting.



Actinn bate Clnceti
12* DOE Consider using forms to capture all

changes that are not captured
commitments in other TPA prescribed
than a control processes.

13* Ecology/DOE Review and comment on draft LDR
Report change form

*New = action item assigned at this meeting

Note 1
May l% 2002 meeting anti waa finalized at the .Tune 19, 2002 meeting , Storage
assessments/data gap plans will be provided in the unit-specific project manager meeting
and the LDR project manager meeting after they have been completed. The storage
assessment/data gap plan will be attached to the meeting minutes. The data gap plan
needs to be signed by someone from either DOE or contractor to indicate completeness.
The level of signature is at the discretion of the DOE or the contractor.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held June 18, 2002
From 9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topics List Not yet scheduled Date Status of discussions
for discussion discussions (not yet started/

to start on oin com leted

Changes to T DS/LSDS JuIv 2002 not yet started
Consolidation of requirements X not yet started
documents and any other new
agreements  fr m workshops
Tracking commitments contained in the June 2002 ongoing
LDR report
How to accomphshAithin year changes June 2002 on oin
How to accomplish year to year July 2002 ongoing
chan es in LDR re ort
Revisit assessment schedule JuIv 2002 not yet started
Mechanism to transmit documents (e.g. May 2002 completed
datagap plan)
Emm May 29 9002 Proiect Manage,
Recurrence requirements for storage July 2002 not yet started
assessments
Referencing specific milestones for X not yet started
milestme cov r
Consistencyrinterface between WIDS X not yet started
and the PMWT
Unknown characterization answer X not yet started
requirements
PMWT as a catch all shield X not yet started
Should waste that meets LDR or is X not yet started
stored in accordance with the 268.50
storage prohibition be included in the
report? e.	 EBkF Direct	 i	 o
How much detail needed on description X not yet started
of facilities included in the LS	 S.



Distribution:

D. Bartus EPA B5-18
L. Bostic BNI H4-02
S. B. Cherry FH B3-15
T. W. Gardner-Clayson DOE-ORP 116-60
R. H. Gurske FH H8-73
J. B. Hebdon DOE-RL A5-58
R. M. Hiegel DOE-RL A6-38
M. F. Jarvis DOE-RL A5-58
D. B. Jensen FH N1-24
E. M. Mattlin DOE-RL A5-15
A. G. Miskho FH N1-26
C. H. Mulkey CHG R1-51
E. J. Murphy-Fitch FH Al-14
R. P. 011ero BHI HO-18
P. A. Powell CHG R1-51
J. E. Rasmussen DOE-ORP H6-60
W. Russell DOE-ORP H6-60
L. E. Ruud Ecology B5-18
G. H. Sanders DOE-RL A6-38
G. L. Sinton DOE-RL A6-38
R. R. Skinnarland Ecology B5-18
H. T. Tilden PNNL K3-75
B. D. Williamson DOE-RL A4-52
R. W. Wilson Ecology B5-18
D. M. Yasek BHI HO-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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